

FS MARIA S. MERIAN - Fahrplanung 2020

Stand 07.09.2020 (Änderungen vorbehalten)



	JAN	FEB	MÄR	APR	MAI	JUN	JUL	AUG	SEP	OKT	NOV	DEZ
1	MSM88/2	1	1	1	1	1	21 AT	1	1	1	1	1
2	WÖLFL	2	2	2	2	2	2	EMDEN	2	2	2	2
3	GPF 20-1_019	3	3	3	3	3	3	MSM94 (GPF 19-1-104)	3	3	3	TLZ
4	4	4	4	4	4	4	4	10d an	4	4	4	4
5	5	5	5	5	5	5	5	KARSTENSEN	5	5	5	5
6	mittlerer	6	6	6	6	6	6	GPF 19-1-104	6	EMDEN	6	6
7	Atlantik	LAVIK	7	7	7	7	7	16 AT	7	EMDEN	7	7
8	8	8	8	8	8	8	8	8	8	8	8	8
9	9	9	9	9	9	9	Austausch	9	EMDEN	9	9	9
10	10	10	10	EMDEN	10	10	Austausch	10	MSM95 (GPF 19-2_05)	EMDEN	10	EMDEN
11	11	11	11	11	11	11	Austausch	11	7d an	MSM96 (GPF 20-3_088)	11	11
12	12	12	12	12	12	12	12	12	PURSER	4 d an	12	12
13	13	13	Kursänderung	13	EMDEN	13	13	Bunkern St. Johns	GPF 19-2_05	13	EMDEN	13
14	BRIDGETOWN	14	Montevideo	14	14	14	14	1,5 an	15 AT	SCHOENING	MSM 97 (GPF 20-3_085)	14
15	Alongside	15	15	15	BHV	BHV	15	15	23 AT	15	1 d an	15
16	Alongside	16	16	16	16	16	16	16	16	16	EHRHARDT	16
17	BRIDGETOWN	17	17	TLZ	17	EMDEN	17	17	17	17	10 AT	17
18	MSM89	18	MONTEVIDEO	18	BHV	18	18	18	18	18	18	18
19	0,5d an	19	Id. lt. Antrag	Bunkern	MSM92 Support PS	19	19	19	19	19	19	19
20	KARSTENSEN	BRIDGETOWN	MONTEVIDEO	20	Personen- &	20	20	20	20	20	20	20
21	GPF 18-2-50	21	Transit	21	Materialtransport	21	21	21	21	21	21	21
22	31 AT	22	nach	22	22	22	22	22	22	22	22	22
23	23	BRIDGETOWN	Deutschland	23	23	23	23	23	23	23	23	23
24	24	Transit	24	24	24	24	24	24	24	24	1 d ab	24
25	25	nach	25	25	25	25	25	25	25	25	EMDEN	25
26	26	Punta Arenas	26	26	EMDEN	26	26	26	26	26	26	26
27	tropischer	27	27	27	27	MSM93 (GPF 18-1_33)	27	27	27	27	27	27
28	Atlantik	28	28	28	28	6,5d an	28	28	28	28	28	28
29	29	29	29	29	VON APPEN	29	6,5 d ab	29	29	29	29	29
30	30	30	30	30	GPF 18-1_33	30	EMDEN	30	30	30	30	30
31	31	31	31	31	31	31	31	31	31	31	31	31

Fahrt
Transit
Wert
Hafen
Textfeld

Hafenanlauf: Erster Tag des Zeitraums = Einlauftag / Letzter Tag des Zeitraums = Auslauftag

bereits in Planung