

Fahrtplanung FS SONNE 2023

Stand 13.01.2022



JAN	FEB	MÄR	APR	MAI	JUN	JUL	AUG	SEP	OKT	NOV	DEZ
1			5 d ab		S-597						
2			GUAYAQUIL		BRANDL						
3		Seismik			DynaMet						
4					36 AT						
5			GUAYAQUIL								
6			SO298				SINGAPUR				
7			0,5 d an								
8	TALCAHUANO		GPF 19-1_087		vor Papua Neuguinea	Anfahrt über					
9			ACHTERBERG			Mussau Trench					
10			GEOTRACES GP11								
11	TALCAHUANO	4,5 ab	44 AT								
12	SO296/2	TALCAHUANO			ROV Kiel	53 Einsatztage					
13	0,5 d an				AUV Abyss						
14	S-584		Aquatorial Transect		TVG						
15	SCHULZ-VOGT	TALCAHUANO									
16	MAPUCHE	SO297									
17	27 AT	3 d an									
18		S-564									
19		LANGE									
20	vor Chile	PISAGUA	UTC -4 => UTC+12			SINGAPUR					
21		38 AT	-16 h => 1 Tag ergänzt								
22											
23				3,5 d ab							
24	Side Scan			TOWNSVILLE							
25						TLZ					
26											
27		vor Chile									
28				TOWNSVILLE							
29				SO299							
30				3,5 d an							
31											

Anmerkungen: Hafenanlauf: Erster Tag des Zeitraums = Einlaufstag / Letzter Tag des Zeitraums = Auslaufstag

Fahrt	Transit	An-/Abfahrt Arbeitsgebiet	Werft	Hafen	Textfeld
-------	---------	------------------------------	-------	-------	----------

Hafenanlauf: Erster Tag des Zeitraums = Einlaufstag / Letzter Tag des Zeitraums = Auslaufstag